

**Clinical Islet Transplantation Consortium
Quantitative Enrollment Status as of November 15, 2012**

	CIT-01	CIT-02	CIT-03	CIT-04	CIT-05	CIT-06	CIT-07	CIT-08
Original accrual objective	72	24	20	20	12	130	48	Follow-up for all eligible transplanted subjects
Revised accrual objective	36 (Effective 10/4/2009)	6 (Effective 8/11/2011)	14 (Effective 9/14/2011)	10 (Effective 2/2/2012)	2 (Effective 8/10/2009)	24 (Effective 11/24/2009)	48 (N/A)	N/A
First site activated to enroll	7/10/2008	12/21/2006	10/19/2006	10/7/2008	11/28/2006	1/25/2007	10/7/2006	3/23/11
First subject enrolled (to be filled in)	7/11/2008	3/10/2008	5/16/2008	12/16/2008	1/31/2007	3/01/2007	1/17/2007	10/12/2011
First subject transplanted	1/4/2009	11/25/2008	3/7/2009	6/2/2009	11/24/2008	4/9/2010	10/12/2008	N/A
Final subject accrued/transplanted	Still enrolling/transplanting	8/11/2011	7/3/2011	2/2/2012	6/20/2009	Still enrolling/transplanting	9/24/2011	N/A
Total # of subjects transplanted to date	21 (58% expected)	6 (100% expected)	14 (100% expected)	10 (100% expected)	2 (100% expected)	15 (63% expected)	48 (100% expected)	N/A
Total # of subjects continuing in follow-up	5	6	12	2	0	15	41	17
Reason for end of study	Still enrolling/transplanting	Enrollment/transplants complete	Enrollment/transplants complete	Enrollment/transplants complete	Study halted for lack of efficacy concerns	Still enrolling/transplanting	Enrollment/transplants complete	Still enrolling